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Albemarle Emergency 
Communication Center 04/10/97 8/2/2000 NCAS 6/21/2001 Complete

Albemarle Fire Department 04/10/97 8/2/2000 NCAS 6/21/2001 Complete

Bedford County Sheriff's Office 02/03/00 unknown NCAS None Testing commencing 07/02/02 due to data issues
Franklin County Communications 
Center 07/31/00 unknown NCAS None Testing commencing 07/02/02 due to data issues

City of Galax Police Department 10/26/99 unknown NCAS None Waiting trunk on order FOC
Grayson County Sheriff 10/26/99 unknown NCAS None Secondary PSAP- Calls will route to Galax

Martinsville/Henry County 911 
Communications Center 10/07/99 1/25/2002 NCAS Yes Live
City of Lynchburg 911 07/07/99 1/5/2001 NCAS None Live

Christianburg Police Department 
(Montgomery County) 03/08/01 unknown NCAS None Waiting trunk on order FOC

Roanoke City Communications 
Department 01/16/01 unknown NCAS None Testing commencing 07/02/02 due to data issues

Roanoke County Police Department 02/02/01 unknown NCAS None Testing commencing 07/02/02 due to data issues
Rockbridge County Sheriff's 
Department 03/29/00 7/30/2001 NCAS 5/23/2002 Testing commencing 07/02/02 due to data issues

Salem City Police Department 11/30/00 unknown NCAS 3/22/2002 Testing commencing 07/02/02 due to data issues

Shenandoah County Sheriff's Office 07/07/99 N/A NCAS None No Coverage
Buckingham Co 911 None unknown NCAS None No Request
Smyth Co 911 None unknown NCAS None No Request
Wytheville City None unknown NCAS None No Request
Patrick Co 11/7/2001 unknown NCAS None Waiting Sig Sequences Est live date 07/15
Vinton PD, Roanoke Co 5/23/2002 NCAS NCAS None Work in progress
Greene County ECC 5/23/2002 NCAS NCAS None Work in progress
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